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APPENDIX A:

SITE ASSESSMENT/NPL LISTING TARGETS AND MEASURES


A.A.1.   SITE ASSESSMENT PROGRAM AND NPL LISTING PRIORITIES 

Assessing the worst sites first continues as a national priority. The regions should identify the sites posing the 
highest risk or potential risk and develop a strategy to assess those sites in a timely manner, while balancing their other 
site assessment needs. 

While assessing the worst sites first, the regions also need to ensure that the backlog of sites needing 
Preliminary Assessments (PAs), Site Inspections (SIs), or Expanded Site Inspections (ESIs) does not grow unacceptably. 
The regions should consider integrating assessments to reduce cost and time to assess sites. Regions should continue 
the use of pre-CERCLIS screening to assure only appropriate sites are placed in CERCLIS. The regions should also 
ensure the appropriate investigations of sites of Tribal concern that are on or near Indian Country. 

To better accomplish the national priorities, the regions should continue negotiating work share agreements with 
individual States (and Tribes if applicable). This will help divide up the site assessment work and potentially enhance 
relations with the States and Tribes. This process will also serve to identify the current lead agency for the public. 

Given sizeable workloads and constrained resources, regions are encouraged to pursue more cost- and time-
efficient methods of assessing sites without compromising the quantity and quality of site assessment decisions. 
Regions should communicate progress and results of new assessment methods to other EPA regional and headquarters 
(HQ) site assessment staff. 

HQ and regions should continue the streamlined process for listing sites on the National Priority List (NPL) and 
evaluate alternatives to listing sites while providing NPL quality cleanups. 

Site assessment is the first step in determining whether a site meets the criteria for placement on the NPL.  Listing 
a site on the NPL is one tool among many that are available to EPA and State cleanup program managers to accomplish 
the cleanup of contaminated waste sites. In light of current program resource realities, Fund-financed remedial action at 
NPL sites has become the tool of last resort. In 1992, EPA =s Office of Emergency and Remedial Response (OERR, now 
OSRTI) issued a directive entitled AGuidance on Setting Priorities for NPL Candidate sites@ (OSWER Directive 9203.1-06). 
The 1992 directive provided regions with general factors that should be considered in the risk-based decision making 
process for choosing sites to propose for listing pursuant to section 105(a)(8)(B) of CERCLA.  These can include recently 
identified sites, sites earlier in the site assessment process, or previously deferred RCRA sites. The regions should ensure 
the appropriate investigation of sites of tribal concern including sites in or near Indian Country.  

A.A.2. SITE ASSESSMENT BACKLOGS 

A key function of HQ is to report national progress in the site assessment program. Workload estimates are 
critical indicators of future program needs. HQ captures these workload estimates by identifying the number of sites at 
various stages in the site assessment pipeline. These stages are commonly referred to as Abacklogs@. For example, sites 
needing completion of a CERCLA PA are collectively termed the APA Backlog@. Throughout this appendix, the 
procedures HQ uses to derive backlog is provided for each step in the site assessment process. 
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A.A.3. OVERVIEW OF FY 06/07 SITE ASSESSMENT/NPL LISTING TARGETS AND 
MEASURES 

The Superfund Comprehensive Accomplishments Plan (SCAP) is used by the Assistant Administrator for the 
Office of Solid Waste and Emergency Response (AA OSWER), Assistant Administrator for the Office of Enforcement and 
Compliance Assurance (AA OECA), and senior Superfund managers to monitor the progress each region is making 
towards achieving the Government Performance and Results Act (GPRA) annual performance goals. In addition, SCAP 
will continue to be used as an internal management tool to project and track activities that contribute to these GPRA goals 
and support resource allocation.  The program will set national goals based on historical performance and performance 
expectations within a limited budget for the performance goals in GPRA and track accomplishments in the activities 
contributing to those goals .  Regions should continue to plan and report accomplishments in CERCLIS as they have 
traditionally. 

To more clearly reflect the relationship between GPRA and the SCAP process, GPRA annual performance goals 
and measures and program targets and measures are defined as follows: 

•	 GPRA Annual Performance Goals (APG) and GPRA Annual Performance Measures (APM) - The Agency=s 
Annual Plan describes the specific annual performance goals, annual measures of outputs and outcomes, and 
activities aimed at achieving the performance goals that will be carried out during the year.  APGs are the 
specific activities that the Agency plans to conduct during the fiscal year in an effort towards achieving its 
long-term strategic goals and objectives. APMs are used by managers to determine how well a program or 
activity is doing in achieving milestones that have been set for the year. The annual performance goals will 
inform Congress and Agency stakeholders of the expected level of achievement for the significant activities 
covered by the GPRA objective.  The goals are a subset of the overall planning and budgeting information that 
has traditionally been tracked by the Superfund program offices. 

•	 Program Targets and Measures are activities deemed essential to tracking overall program progress.  Program 
targets are used to identify and track the number of actions that each region is expected to perform during the 
year and to evaluate program progress. Program measures are used to show progress made in achieving 
program priorities. 

The following pages contain, in pipeline order, the definitions of the FY 06/07 Superfund site assessment targets 
and measures. Exhibit A.1 displays the full list of site assessment and activities defined in this Appendix.  Exhibit A.2, at 
the end of this Appendix, identifies the Subject Matter Experts (SMEs). 

A.A.4. GPRA AND SITE ASSESSMENT 

Goal 3, Objective 3.2, Sub-objective 3.2.2: Clean Up and Revitalize Contaminated Land contains the GPRA 
subobjective for Superfund assessment work. This subobjective states: ABy 2011, control the risks to human health and 
the environment at contaminated properties or sites through cleanup, stabilization, or other action, and make land 
available for reuse.@  The Strategic Target for Superfund assessment work is that by 2011, EPA will: 

•	 Make final (remedial) assessment decisions at 40,491 of 44,700 potentially hazardous waste sites submitted to 
EPA for remedial evaluations to help resolve community concerns on whether these sites require long-term 
cleanup to protect public health and the environment, and to help determine if they can be cleared for possible 
redevelopment.. 
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Final Assessment Decisions (FADs) 

Superfund final assessment decisions (FADs) are used as an indicator to measure progress towards completing 
site assessment work at sites entered into CERCLIS.  A FAD indicates no further site assessment work is necessary under 
the federal Superfund Program based on available information. 

Regions may assign a FAD designation to a site entered into CERCLIS with a discovery action and date if any of 
the following conditions are met: 

•	 The site has been proposed to or placed on the National Priorities List (NPL); 

•	 The site has been removed from proposal to the NPL and no further assessment is needed; 

•	 The decision made at the last completed assessment at the site is either: 

- No further remedial action planned (NFRAP);

- Referred to Removal-NFRAP

- Deferred to RCRA or NRC; or

- Addressed as part of an NPL or non-NPL site;


•	 The site is being remediated under a formal state deferral agreement; 

•	 The site is being remediated as a Superfund Alternative Site; 

•	 The site has been cleaned up or is making progress towards cleanup as supported by documentation 
(worksharing agreements, site-specific progress reports, AOCs, remedial action plans, VCP/other MOAs, etc.) 
between the non-EPA party and EPA stating that the site has been or is being cleaned up or addressed 
according to appropriate cleanup standards; 

Regions must delete the FADs designation should conditions change such that the site no longer meets any of 
the above conditions. When new information is received on a site with a FAD designation, Regions should evaluate the 
new information and determine whether further assessment work is required. The FAD designation may remain at the site 
while the information is being evaluated.  The FAD designation should be removed if the evaluation determines that a 
new site assessment report is needed. 

EPA regions are responsible for maintaining FAD designations in CERCLIS. FAD status is captured inCERCLIS 
by selecting the >Final Assessment Decision= check box on the Site Description/Status/Operable Units screen. Once the 
FAD box is checked, CERCLIS automatically populates the related >Final Assessment Decision Date:= field with the 
current calendar date. Regions can accept or edit this date before saving the information in CERCLIS.  The FAD date 
should match the calendar date when the FAD decision was made.  Backdating the FAD date is appropriate when data 
entry lags occur, even if the lag spans across fiscal years (e.g., sites where the FAD decision was made in a previous 
fiscal year, but the FAD box was inadvertently left unchecked). 

Sites without completed discovery actions (e.g., removal-only sites) will not be recognized as having a Final 
Assessment Decis ion for GPRA reporting purposes.  Further, only sites with a FAD date falling in the current fiscal year 
will get captured in current year accomplishment reporting.  All sites with FADs and a completed discovery action will get 
captured in historical accomplishment (inception to-date) reporting. 

The net increase in number of final assessment decisions in a fiscal year and the total number of sites with 
assessment decisions (inception to end of fiscal year) are included in EPA =s Annual Report. These accomplishments are 
tabulated on the SCAP-15 report. 
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EXHIBIT A.1.

SITE ASSESSMENT/NPL LISTING ACTIVITIES


GPRA PROGRAM 
APG APM TARGET MEASURE 

T 

T 

T 

T 

T 

T 

T 

T 

T 

T 

T 

T 

T 

T 

T 

T 

T 

T 

T 

T 

T 

ACTIVITY 

Pre-CERCLIS Screening Assessment 

Site Discovery 

Sites Archived 

Preliminary Assessment (PA) at Non-Federal Facility Sites 

Federal Facility PA Review 

Site Inspection (SI) at Non-Federal Facility Sites 

Federal Facility SI Review 

Site Reassessment 

Expanded Site Inspection (ESI) at Non-Federal Facility Sites 

Federal Facility ESI Review 

Integrated ESI/RI at Non-Federal Facility Sites 

State Deferral of Non-Federal Facility Sites 

Hazard Ranking System (HRS) Package (Non-Federal Facility and Federal 
Facility) 

Integrated Removal Assessment & PA  at Non-Federal Facility Sites 

Integrated Removal Assessment & SI at Non-Federal Facility  Sites 

Integrated Removal Assessments and Expanded Site Inspection (ESI) 

Integrated Removal Assessments and Hazard Ranking System (HRS) 

Integrated Removal Assessments and Expanded Site Inspection and 
Remedial Investigation (ESI/RI) 

NPL Listing 

Other Cleanup Activities 

No. of Final Assessment Decisions * 

NOTE: Accomplishments are pulled from CERCLIS on a semi-annual basis. 
* Italic text indicates that this activity is a goal or measure that is not specifically defined in the Appendices to the Manual. Data 
to support reporting of these goals is already included in existing definitions. 

A.A.5. SITE STATUS INDICATORS 

These site status indicators are entered through the Site Status and Description/Operable Units screen in 
CERCLIS. 

Archive Indicator - this checkbox indicates if the site has been archived.  NOTE: Indicating that a site has been 
archived will result in a pop-up message asking the user if they would like to make an NFFA determination at this time.  If 
the user clicks yes, the NFFA flag will be populated and an NFFA date will be system generated. A site cannot be 
archived if there are any planned or ongoing >archive prohibited actions= at the site. For a list of >archive prohibited 
actions=, refer to the CERCLIS Archived Sites QRG. 

A site that has been archived represents a site-wide decision that no further interest exists at the site under the 
Federal Superfund program based on available information.  It is a comprehensive decision indicating there are no further 
Superfund site assessment, remedial, removal, enforcement, cost recovery, or oversight activities being planned or 
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conducted at the site. For more information about archiving sites in CERCLIS, refer to the CERCLIS Archived SitesQRG 
or the EPA =s ARefining CERCLIS@ website at: http://www.epa.gov/superfund/programs/reforms/reforms/2-4c.htm 

Archive Date - this date is system generated with the current date when the checkbox is checked.  This field is 
editable and should reflect the date the site was archived. 

NPL Status - displays the current NPL Status for the site.  User may select from the drop down to enter or 
change the NPL Status of the site. Regional users have access to change the NPL Status to >Not a valid site or incident=, 
>Not on the NPL=, >Addressed as part of an existing NPL site=, and >Pre-proposed site=. All other NPL Status values are 
added through a database revision and are uneditable. 

Non NPL Status - displays the current Non-NPL Status for the site.  User may select from the drop down to enter 
or change the Non NPL status of the site. The available non-NPL status values will be limited based on the NPL Status of 
the site.  Regions should update the Non-NPL Status field in CERCLIS as soon as possible following entry of a site 
assessment action start and/or completion date. 

Reporting non-NPL site status information allows EPA to clearly identify the progress a site has made in the Site 
Assessment Pipeline at any given time. For a list of Non-NPL Status values and more information about entering non-
NPL status values in CERCLIS, refer to the Reporting Non-NPL Status QRG and the Understanding NPL and Non-NPL 
Status Code Relationships QRG. 

Status Not Specified (SX) is one of the codes available for selection as a Non NPL Status value. Regions may 
select this code only if no other available Non NPL Status value is appropriate. If selected, the Region should notify the 
EPA HQ Site Assessment Data Sponsor to determine whether a new Non NPL Status value needs to be created.  Regions 
should review sites with an >SX= value at a minimum on a semi-annual basis (prior to mid year review, and end-of-year 
assessment) and update this value as appropriate. 

Non NPL Status Date - this field is system generated with the current date when the Non NPL status of a site is 
changed. This field is editable and should reflect the date the non-NPL status of the site changed. 

ERS Exclusion - this checkbox indicates if the region has made an eligible response site exclusion decision at the 
site. 

Under CERCLA Section 101(41) (C), EPA may exclude sites from the Brownfields eligible response universe if 
EPA Aconducts or has conducted a preliminary assessment (PA) or site inspection (SI) and, after consultation with the 
State, determines or has determined that the site obtains a preliminary score sufficient for possible listing on the National 
Priorities List or otherwise qualifies for listing on the National Priorities List.@ 

NOTE: This checkbox may not be selected if the site NFFA checkbox has been selected.  Since NPL sites are 
excluded from the definition of Eligible Response Sites, HQ will uncheck the ERS Exclusion checkbox when updating 
CERCLIS for sites that get proposed to the NPL. 

For more information regarding making an ERS exclusion at a site, please refer to OSWER Directive 9230.0-170, 
entitled Regional Determinations Regarding Which Sites are AEligible Response Sites@ under CERCLA Section 
101(41)(C)(i), as Added By the Small Business Liability Relief and Brownfields Revitalization Act. 

ERS Exclusion Date - this date is system generated with the current date when the checkbox is checked.  This 
field is editable and should reflect the date the site was excluded. 

Final Assessment Decision (FAD) - this checkbox indicates if a final assessment decision has been made for the 
site. Regions are responsible for maintaining FAD designations in CERCLIS. The number of FADs is a GPRA goal.  HQ 
will place a check in the FAD checkbox when updating CERCLIS for sites that get proposed to the NPL. 
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Final Assessment Decision Date - this date is system generated with the current date when the checkbox is 
checked. This field is editable and should reflect the date the final assessment decision was made. 

NFFA - this checkbox only applies to sites that have been assigned an ERS exclusion decision and denotes that 
the site requires No Further Federal Action. CERCLA Section 101(41)(C)(i) authorizes EPA to make a site which was 
previously excluded as an Eligible Response Site, because it had obtained a preliminary score sufficient for possible 
listing, an Eligible Response Site again when EPA determines that Ano further federal action will be taken@(NFFA). NOTE: 
Sites that have a NPL status of F or P are not eligible for No Further Federal Action.  In addition, if a site has any planned 
or ongoing enforcement, cost recovery or removal activities, the user will not be allowed to make an NFFA determination. 

NOTE: This checkbox may not be selected if the ERS Exclusion checkbox has been selected. 

For more information regarding NFFA decisions, please refer to OSWER Directive 9230.0-170, entitled Regional 
Determinations Regarding Which Sites are AEligible Response Sites@ under CERCLA Section 101(41)(C)(i), as Added By 
the Small Business Liability Relief and Brownfields Revitalization Act. 

NFFA Date - this date is system generated with the current date when the checkbox is checked.  This field is 
editable and should reflect the date the determination that no further federal action would be taken at the site. 

A.A.6. DATA QUALITY 

The Regions should assure that their site assessment information is complete, current, consistent and accurate. 
To assist the Regions in this determination, data quality reports for Superfund site assessment information in CERCLIS 
are available through the regional Discover application and through the national Superfund eFacts application. 
Discoverer reports include: Non-archived sites with no recent action, Non-NPL actions on-going and needed, SX Non-
NPL status, Unallowable actions after archived, Invalid NPL/Non-NPL Status, and Discoverer Actions Completions.  
Superfund eFacts reports include: Active/no action (similar to Discoverer report >Non-archived sites with no recent 
action=), Early DS date (similar to Discoverer report >Discovery Actions Completions=), Missing SA Status, and Invalid 
NPL/SA Status (similar to Discoverer report >Invalid NPL/Non-NPL Status=). The Regions should use these reports on a 
routine basis (at a minimum on a semiannual basis - prior to the mid-year review and end-of-year assessment) to better 
manage their site assessment data. 

A.A.7. ACTION QUALIFIERS FOR SITE ASSESSMENT ACTIONS  

Site screening and assessment decisions are made upon comp letion of each site assessment action.  These 
decisions identify how the Region will proceed with site response and are recorded in CERCLIS as action qualifiers 
(Qualifiers). These decisions include: 

a. No Further Remedial Action Planned (NFRAP) 

No further Superfund remedial assessment work will be taken at a site with a NFRAP determination [Qualifier = 
(N) No Further Remedial Action Planned] unless new information warranting such action is presented to EPA. 

NFRAP decisions should not be confused with CERCLIS archiving. NFRAP decisions are made from a site 
assessment perspective only; they simply denote that further Superfund NPL assessment work is not required based on 
currently available information. In contrast, the archival of CERCLIS sites is made only when no further Superfund 
interest exists at a site. This means that sites are not archived if there are planned or ongoing removal or enforcement 
activities or if other Superfund interest still exists, even if a NFRAP decision was made during site assessment activities. 
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b. Further Evaluation 

Upon completion of each site assessment action, the Region may determine that additional, more complex 
evaluation activities are required to determine whether or not the site should be pursued for placement on the NPL.  A 
decision to conduct further evaluations at a site is recorded differently in CERCLIS depending on what site assessment 
activity is being performed. 

For PAs, SIs, Site Reassessment, Combined PA/SI, and SIPs, further evaluation is denoted by either making a 
decision of higher priority [Qualifier = (H) High], or lower priority [Qualifier = (L) Low] for further evaluation. 

For ESIs and ESI/RIs, further evaluation is denoted by the decision of lower priority for further evaluation or to 
recommend the site for HRS scoring [Qualifier = (G) Recommended for HRS Scoring]. 

Further evaluation activities upon completion of a HRS Package consist of HQ quality assurance and ultimately a 
decision on whether to propose the site to the NPL [Qualifier = (O) Site is  being considered for proposal to the NPL]. 

c. Perform a Removal 

Upon completion of PAs, SIs, SIPs, ESIs or ESI/RIs, the Region may determine that a time-critical or non-time 
critical (NTC) removal is necessary. The decision recorded for these actions is AReferred to Removal, Needs Further 
Remedial (Qualifier = F)@ or AReferred to Removal, No Further Remedial (Qualifier = W).@ 

d. Defer the Site to RCRA (Subtitle C) or the NRC 

Upon completion of PAs, SIs, ESIs, or SIPs at non-Federal facilities, the Region may determine that the site is 
excluded from Superfund consideration under policy, regulatory, or legislative restrictions and defer it to either the RCRA 
program [Qualifier = (D) Deferred to RCRA (Subtitle C)] or to the NRC [Qualifier = (DN) Deferred NRC]. 

e. Sites addressed as part of existing NPL sites 

Upon completion of Site Assessment activities, such as PAs, SIs, SIPs, ESIs, or ESI/RIs, the Region may decide 
that a site is best addressed as part of an existing NPL site. This would be done when contamination at a non-NPL site is 
being addressed by cleanup actions at an existing NPL site. This most frequently occurs at Federal facilities and sites 
with an area-wide groundwater contamination problem resulting from multiple sources.  In this situation, the NPL site is 
considered the 'parent' and the non-NPL site is referred to as the 'child'.  The decision to address a site as part of an 
existing NPL site requires the following information in CERCLIS: 

- Upon completion of the site assessment activity that led to the decision to combine the two sites, the 
Region should enter a qualifier of 'Addressed as part an existing NPL site' (A) at the child site; 

- The 7-digit Site ID number of the parent site must be entered into the Parent Site ID field (Site Parent ID) for 
the child site; 

- The 7-digit Site ID number of the child site must be entered into the Child Site ID field (Site Child ID) for the 
parent site; and 

- The NPL Status for the child site must be changed to 'Site is part of NPL Site' (A). 

After a site is collapsed into the parent site, no further response work should be recorded at the child site.  
Instead, any further response work performed at that site should be recorded under the existing parent NPL site, possibly 
as a separate operable unit. 
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f. Sites addressed as part of other existing non-NPL sites 

Upon completion of a site assessment activity, it is also possible for the Region to decide that a site is best 
addressed as part of another existing non-NPL site.  The decision to combine multiple non-NPL sites requires the 
following information in CERCLIS: 

- Upon completion of the site assessment activity that led to the decision to combine the two sites, the 

Region should enter a qualifier of 'Addressed as part of another non-NPL site' (B) at the child site;


- The 7-digit Site ID number of the parent site must be entered into the Parent Site ID field (Site Parent ID) for 

the child site; 

- The 7-digit Site ID number of the child site must be entered into the Child Site ID field (Site Child ID) for the 
parent site; and 

- The Non-NPL Status for the child site must be changed to 'Addressed as part of another non-NPL site' (B). 

After a site is collapsed into the parent site, no further actions should be recorded at the child site. Instead, any 
further assessment or response work performed at that site should be recorded under the existing parent site.  If the 
parent site becomes a NPL site (NPL Status P, F, D, R, W), CERCLIS should be updated as described in section d. above. 

EXHIBIT A.2.

SITE ASSESSMENT ACTION QUALIFIERS


November 9, 2006 A-8 Change 3, FY 06/07 SPIM 



OSWER Directive 9200.3-14-1G-R 

A.A.8. SPECIAL INITIATIVES 

A special initiative flag is used in CERCLIS to note a HQ or Regional site special priority or other program 
initiative under which a Superfund site may be tracked, and that a planned or actual activity addresses.  These special 
initiatives are flagged on the Add Special Initiative screen via the Site Status and Description/Operable Units screen. The 
special initiatives in CERCLIS apply to and are used by all program areas. The following are a listing of the most 
commonly used special initiatives within the site assessment program: 

• Formally Used Defense Site (FUDS) • RCRA Deferral - Further Superfund 
• Federal Facility Docket Site Assessment 
• Vermiculite Investigation • RCRA Deferral - New Decision 
• TASWER Survey Site • RCRA Deferral - Lead Confirmed 
• RCRA Baseline • RCRA Deferral Audit 
• RCRA Deferral • Superfund Alternative 

A.A.9. SITE ASSESSMENT/NPL LISTING DEFINITIONS 

a. PRE-CERCLIS SCREENING ASSESSMENTS 

Definition: 

Pre-CERCLIS screening is the process of reviewing data on a potential site to determine whether it should be 
entered into the CERCLIS inventory for further evaluation.  The process can be initiated through the use of several 
mechanisms, such as a phone call or referral by a State or other Federal agency.  The information/collection process is 
normally limited to one or two days. Minimal sampling can be performed during the pre-CERCLIS screening action (less 
than $2,000 sampling costs per screened site). 

A site should not be entered into CERCLIS if:  

- It is currently in CERCLIS or has been removed from CERCLIS and no new data warrants re-entry into 
CERCLIS; 

- The site or contaminants found on the site are subject to certain limitations based on definitions in 
CERCLA; 

- A State or Tribal remediation program is involved in response at the site and it is in the process of a final 
cleanup; 

- The hazardous substance release at the site is regulated under a statutory exclusion (e.g., petroleum, natural 
gas, natural gas liquids, synthetic gas usable for fuel, normal application of fertilizer, release located in a 
workplace, naturally occurring, or covered by the Nuclear Regulatory Commission (NRC), or Uranium Mill 
Tailings Radiation Control Act (UMTRCA), [see CERCLA section 101(22)]; 

- The hazardous substance release at the site is deferred to another authority (e.g., RCRA Corrective Action); 
- Site data are insufficient to determine if CERCLIS entry is warranted (i.e., based on potentially unreliable 

sources or with no information to support the presence of hazardous substances or CERCLA eligible 
pollutants or contaminants); or 

- Documentation clearly demonstrates that there is no potential for a release that could cause adverse 
environmental or human health impacts. 

For more information on pre-CERCLIS screening please refer to Pre-CERCLIS Screening Assessments fact sheet 
(OSWER 9375.2-11FS). This fact sheet provides the minimum requirements for conducting these types  of assessments. 
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Definition of Accomplishment: 

Pre-Screening Starts - A pre-screening (Action Name = Pre-CERCLIS Screening) is started when the region 
begins collecting data and performing other tasks related to completion of the Pre-CERCLIS Screening Assessment 
Checklist; and CERCLIS contains the actual pre-screening start date (Actual Start) and an action lead of: AFund-Financed 
(F)@; AEPA-In House (EP)@; AState-Financed  (S)@; ATribal (TR).@  Pre-CERCLIS screening start dates are not required. 

Pre-Screening Completions - A pre-screening (Action Name = Pre-CERCLIS Screening) is completed when: 

- A Pre-CERCLIS Screening Assessment Checklist has been developed by EPA to document the decision 
and placed in the site file. The Pre-CERCLIS Screening actual completion date is the date the Checklist is 
finalized; and 

- CERCLIS contains the actual Pre-CERCLIS Screening completion date (Actual Complete), a valid lead 
(Lead), and appropriate values in the NPL and Non-NPL Status fields. 

In addition to the pre-screening action, entry of the following information is required: 

Sites that require NPL assessment work, or both NPL assessment and removal work 
- A Discovery Date on the Add Site screen, which corresponds to the actual completion date of the pre-

screening action; 
- An NPL Status of >Not on the NPL= on the Add Site screen; 
- A Non-NPL Status of >PA Start Needed=, >Combined PA/SI Start Needed=, or >Integrated Removal 

Assessment PA Start Needed= on the Site Description/Operable Unit screen. 

Sites that require only removal work 
- An Initiation Date on the Add Site screen, which corresponds to the actual completion date of the pre-

screening action; 
- An NPL Status of >Not on the NPL= on the Add Site screen; 
- A Non-NPL Status of >Removal Only= on the Site Description/Operable Unit screen. 

Sites that require no further evaluation beyond the pre-screening 
- An NPL Status of >Not a Valid Site or Incident= on the Add Site screen; 
- A Non-NPL Status of >Not a Valid Site or Incident=, >Not a Valid Site - RCRA Lead=, >Not a Valid Site - NRC 

Lead=, >Not a Valid Site - State Lead=, or >Not a Valid Site - Tribal Lead.= 

For more information on tracking Pre-CERCLIS Screening activities, please refer to the March 2002 guidance 
document entitled AData Entry for Pre-Screening Sites.@ 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

All pre-CERCLIS screening activities should be tracked in CERCLIS, including activities at sites not found to be 
CERCLA-eligible.  Sites that are screened out of CERCLIS will be tracked in CERCLIS through the ANot a Valid Site or 
Incident@ values in the NPL and Non-NPL status field.  If the decision is made that the site requires NPL assessment and 
potential cleanup under CERCLA authority, it should be added to the CERCLIS inventory by entering a Discovery Date 
and valid NPL and Non-NPL Statuses.  A Discovery action or date should not be entered into CERCLIS if the site only 
needs a removal assessment/action and no NPL assessment work is necessary. For these sites with Aremoval-only@ 
interest, the Site Initiation Date on the Add Site screen needs to be entered for these sites to be considered part of the 
CERCLIS inventory. Sites that are screened out of the CERCLIS inventory should be entered on the Add Site screen with 
no Discovery or Initiation date, and the NPL status >Not a Valid Site or Incident=. The region will maintain a record based 
on a pre-screening action.  This is a program measure. 
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Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the 
CERCLIS inventory. As new actions and new dates are entered into CERCLIS, the system will ask the user to confirm or 
change this value as appropriate. 

Data Entry Timeliness Requirement: 

SPIM 
Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentation 
Approval/Date 
Requirements 

Data Must Be Entered By 

Action name 
= Pre-
CERCLIS 
Screening 
(HX) 

Program 
Measure 

F, EP, 
S, TR 

Pre-CERCLIS 
Screening 
Assessment 
checklist. 

The date the checklist is 
final and CERCLIS 
contains the Pre-CERCLIS 
Screening completion date, 
lead, and NPL or Non-NPL 
status. 

It is good management 
practice to enter data 
regarding the event as soon as 
practicable after the event 
occurs. However, data must 
be entered prior to the 
quarterly pull for the quarter 
in which the event occurs. 
(Generally, the quarterly pull 
occurs on the fifth business 
day following the end of 
FYQ1, FYQ2 and FYQ3, and 
on the tenth business day 
following the end of FYQ4.) 

b. REFERRED FROM RCRA 

Definition: 

A site is Referred from RCRA when both RCRA and Superfund programs agree that the site may require 
additional investigation or cleanup under the Superfund program.  Sites are considered for referral to Superfund from 
RCRA under a number of scenarios, including: 

- sites with facilities that ceased treating, storing, or disposing of hazardous waste prior to November 19, 1980 
(the effective date of Phase I of the Subtitle C regulations) and to which the RCRA corrective action or other 
authorities of Subtitle C cannot be applied. 

- sites at which only materials exempted from the statutory or regulatory definition of solid waste or 
hazardous waste are managed 

- contamination areas resulting from the activities of RCRA hazardous waste handlers to which RCRA 
subtitle C corrective action authorities do not apply, such as hazardous waste generators or transporters, 
which are not required to have Interim Status or a final RCRA permit; and 

- sites having a low priority or questionable enforcement under RCRA, such as non-filers or converters. 

Further, facilities whose owners have demonstrated an inability to finance corrective action are referred to 
Superfund from RCRA. 

Appropriate documentation must exist and be signed by both programs that in fact RCRA has turned the site 
over to Superfund, and Superfund has accepted the site.  All sites referred to Superfund from RCRA must have a Referred 
from RCRA action and actual completion date documented in CERCLIS. 
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Definition of Accomplishment: 

A site referred from RCRA is considered complete the date the region received the paperwork that documents 
the decision that the site warrants Superfund NPL assessment and/or potential cleanup attention is entered.  The Referred 
from RCRA date is entered as the completion (actual completion) at the site. Valid leads for Referred from RCRA actions 
include: AFund-Financed (F)@; AEPA-In House (EP)@; AState (S)@, and ATribal (TR)@. An action qualifier of >financial=should 
be added for all Referred from RCRA actions where the site is referred to Superfund due to a failed financial assurance. 

Changes in Definition FY 04/05 - FY 06/07: 

New measure in FY 06/07. 

Special Planning/Reporting Requirements: 

Actual start and planning dates are not required for the Referred from RCRA action. An action qualifier of 
>financial= should be added to the Referred from RCRA action if the site was referred to Superfund as a result of a failed 
financial assurance. Special initiative flags of >RCRA baseline 2005' and >RCRA baseline 2008' have been added to 
CERCLIS. These fields will be populated and maintained by HQ. 

Data Entry Timeliness Requirement: 

SPIM Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentation 
Approval/Date 
Requirements 

Date Must Be Entered By 

Action name = 
Referred from 
RCRA 

Program 
Measure 

F, EP, 
S, TR 

Documentation of 
the site referral from 
RCRA and that the 
Superfund accepts 
the site warrants 
Superfund NPL 
assessment and 
potential cleanup 
attention. 

The date the 
documentation of the 
referral from RCRA is 
received from the regional 
official and CERCLIS 
contains the Referred from 
RCRA actual completion 
date and lead. 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the event 
occurs. However, data must 
be entered prior to the 
quarterly pull for the quarter 
in which the event occurs. 
(Generally, the quarterly 
pull occurs on the fifth 
business day following the 
end of FYQ1, FYQ2 and 
FYQ3, and on the tenth 
business day following the 
end of FYQ4.) 

c. SITE DISCOVERY 

Definition: 

Site discovery is the process by which a potential hazardous waste site is entered into the CERCLIS inventory 
for NPL assessment activities. All sites moving through the NPL assessment process must have a Discovery action and 
actual completion date documented in CERCLIS. Entry of the site discovery date initiates the NPL assessment process 
and places the site on the Preliminary Assessment backlog. 

Definition of Accomplishment: 

Site discovery of non-Federal facilities is the date the region completes the pre-CERCLIS screening activities, 
and documents the decision that the site warrants Superfund NPL assessment and potential cleanup attention.  The site 
discovery date for Federal facilities is the date the site is formally added to the Federal Facilities Hazardous Waste 
Compliance Docket indicating Superfund involvement is required.  The Site Name and Discovery Date must be entered 
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into CERCLIS for both Federal and non-Federal sites.  Valid leads for site discovery actions include: AFund-Financed (F)@; 
AEPA-In House (EP)@; AState (S)@, ATribal (TR)@; and AFederal Facility (FF).@ 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

Actual start and planning dates are not required for the Discovery action. The Discovery date is entered 
through the Add Site screen. The Discovery date will automatically populate the actual completion date for the 
Discovery action. Regions are now required to enter information on site type at the time of discovery on the Add Site or 
Site Discovery/Initiation screen. Multiple discovery actions are not allowed.  Site discovery is a program measure. 

Note: A separate field has been added to CERCLIS to record site initiation dates for removal-only sites.  Sites 
that are subject only to removal interest generally do not require a discovery date.  An exception is where a large scale 
removal action has been completed and the region seeks credit for a non-NPL site completion.  Non-NPL site completions 
require site assessment review indicating the site has no further remedial actions planned. The discovery date for sites 
referred from removal to assessment should be the date the referral decision is made. 

Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the 
CERCLIS inventory. As new actions and new dates are entered into CERCLIS, the system will ask the user to confirm or 
change this value as appropriate. 

Data Entry Timeliness Requirement: 

SPIM Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentation 
Approval/Date 
Requirements 

Data Must Be Entered By 

Action name = 
Discovery 

(DS) 

Program 
Measure 

F, EP, 
S, TR, 

FF 

Documentation of 
the decision that the 
site warrants 
Superfund NPL 
assessment and 
potential cleanup 
attention. 

The Discovery date is 
entered through the Add 
Site screen.  The 
Discovery date will 
automatically populate 
the actual completion 
date for the Discovery 
action. 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the event 
occurs. However, data must 
be entered prior to the 
quarterly pull for the quarter 
in which the event occurs. 
(Generally, the quarterly 
pull occurs on the fifth 
business day following the 
end of FYQ1, FYQ2 and 
FYQ3, and on the tenth 
business day following the 
end of FYQ4.) 

d. SITES ARCHIVED 

Definition: 

Archiving represents a site-wide decision that no further interest exists at the site under the Federal Superfund 
program based on available information. It is a comprehensive decision indicating there are no further Superfund site 
assessment, remedial, removal, enforcement, cost recovery, or oversight activities being planned or conducted at the site. 
 Regions may perform re-evaluation work at a site while it is archived if site conditions change and/or new information 
becomes available. Sites re-evaluated and determined to need substantial site characterization and/or cleanup work under 
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the Federal Superfund program must be returned to the CERCLIS inventory. Regions may also record general 
enforcement related activities (e.g. issuance of comfort letter or prospective purchaser agreements) and Brownfields 
activities (e.g. Targeted Brownfields Assessments) at archived sites. For more information on archiving sites in CERCLIS 
please refer to EPA=s ARefining CERCLIS@ website at: 

http://www.epa.gov/superfund/programs/reforms/reforms/2-4c.htm. 

Backlogs: The Archive site backlog consists of the potential archive candidate sites described below. 

Definition of Accomplishment: 

An archive decision is recorded in CERCLIS at the site level. To receive credit for an archive decision, the 
Archive Indicator (Archive IND) must be checked, and the AArchive Date@ entered on the Site Status and 
Description/Operable Units screen. A note must be prepared and placed in the site file explaining that no further Federal 
Superfund interest exists at the site based on available information.  Since archiving is a comprehensive decision, the note 
must represent the interests of the appropriate regional business units (e.g., site assessment, removal, etc.), including the 
regional RCRA program for archive designations based on site deferral to RCRA.  Regions should also consult with State 
and/or Tribal partners prior to making an archive designation to ensure any issues related to archiving are considered and 
handled appropriately.  The date of the note is the Archive Date and entering this date automatically generates the 
Archive Indicator in CERCLIS. 

Although the underlying basis for archiving a CERCLIS site is whether or not Federal Superfund interest exists, 
several categories of sites are used to generate lists of potential archive candidate sites.  Based on review of sites in these 
categories, regions should update the A Archive IND@ and AArchive Date@ field as appropriate in a timely fashion. These 
categories are: 

- Sites that have completed only the site assessment process and have been given either a No Further 
Remedial Action Planned (NFRAP) or Deferred decision at the conclusion of the last completed site 
assessment action, and no other Federal Superfund activity is anticipated; 

- Sites that have completed both the removal and site assessment process, or have completed the removal 
process and require no site assessment work (removal-only sites), and which have completed all related 
oversight, cost recovery/other enforcement work, and have no further Federal Superfund activity 
anticipated; 

- Sites that have successfully completed State Deferral as described in the May, 1995 OSWER Directive 
9375.6-11 titled AGuidance on Deferral of NPL Listing Determinations While States Oversee Response 
Actions@ and no further Federal Superfund activity is anticipated; 

- Sites removed from the proposed NPL or final NPL (e.g., as a result of a lawsuit) that have no further Federal 
Superfund activity anticipated; 

- Child sites addressed as part of a parent NPL or non-NPL site, provided there is no further Federal 
Superfund interest at the area represented by the child site.  Parent non-NPL sites should not be archived 
until all related child sites have been archived; 

- Sites that have been entered into the CERCLIS inventory via entry of a site discovery and/or site initiation 
date which have not had any work started and, based on review, do not warrant any type of additional 
Superfund activity. An abbreviated preliminary assessment (PA) should be completed for these sites prior 
to designating archive status. 

- Sites that have completed Other Cleanup Activities by a non-EPA party under the Site Assessment process 
and have no other Federal Superfund activity anticipated. 

As appropriate, sites can be returned to the CERCLIS inventory by deleting the date in the Archive Date field.  
The Archive Indicator will automatically be deleted. A note explaining why the site was returned to the CERCLIS 
inventory must be prepared and placed in the site file. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 
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Special Planning/Reporting Requirements: 

The Archive Indicator field in CERCLIS is used as a filter on Superfund reports and data sets to delineate 
whether a site is still in, or has been removed from, the CERCLIS inventory.  Planning dates for archiving sites are not 
available. It is important to note that an archive decision is not the same as a no further remedial action planned (NFRAP) 
decision. A NFRAP decision is recorded as an Action Qualifier, is made only at the conclusion of a site assessment 
action, and does not take into account any other Superfund programmatic activity that may be going on at a site such as 
removals or cost recovery. Archived site is a program measure for both non-Federal and Federal facilities. 

The CERCLIS application will prevent adding certain assessment, removal, remedial, and enforcement actions at 
archived sites. The CERCLIS-Archive Quick Reference Guide lists the prohibited actions.  Prohibited actions can be 
added to a site by either: 1) returning the site to CERCLIS (e.g., substantial site characterization and/or cleanup is 
needed); or 2) requesting a database revision through Headquarters (e.g., entry of historical data). The restriction will not 
prevent users from entering action-related data such as start/completion dates, leads, qualifiers, etc., at existing actions.  
CERCLIS will also prevent the archival of NPL sites (Proposed, Final, and Deleted) and sites having a start and no 
completion date at an archive-prohibited action. 

Archive designations should be made in a timely fashion to accurately portray the status of sites to all users of 
Superfund Program information. The site assessment program area within CERCLIS=s reports module contains reports to 
help EPA regions maintain the integrity of archive data.  The Potential Archive Site Inventory Report lists sites that may 
be eligible for archival. The Archived-To-Be-Reviewed Site Inventory Report lists sites that may warrant data 
corrections/updates or return to the active CERCLIS site inventory. 

The CERCLIS application now captures archive designations by automatically generating an archive action and 
completion date when the Archive Date field is populated. In addition, a >site unarchived= action and completion date is 
generated when the archive date or indicator is deselected (i.e., a decision is made to unarchive a site).  Multiple Archive 
Site/Site Unarchived actions may be created at a site if the archive indicator is selected, deselected, and then selected 
again. Each time the archive indicator is selected/deselected at a site, a new Archive Site or Site Unarchived action will be 
created. 

e. PRELIMINARY ASSESSMENTS (PA) AT NON-FEDERAL FACILITY SITES 

Definition: 

A Preliminary Assessment (Action Name = Preliminary Assessment) is often the first phase of the NPL 
assessment process following site discovery. The PA is used to determine what steps, if any, need to occur next at the 
site. Federal, State, and local government files, geological and hydrological data, and data concerning site practices are 
reviewed to complete the PA report. An on- or off-site reconnaissance also may be conducted, although it is not 
required. 

Regions also have been encouraged to further reduce repetitive tasks and costs by combining site assessment 
and removal evaluation activities where warranted by site conditions. This integrated removal/remedial evaluation is 
further discussed in a separate measure below. 

There are instances when an Abbreviated Preliminary Assessment (APA), as opposed to a full PA, is warranted. 
Examples include, but are not limited to the following: 1) a site has been inappropriately listed in CERCLIS because it is 
either not eligible or it could be deferred to another response program; 2) available information allows EPA to make an 
early decision to undertake a combined PA/SI, an SI, or another Superfund investigation; or 3) a no further remedial action 
planned (NFRAP) designation can be made without completing a full PA.  An abbreviated PA should be conducted for 
sites entered into the CERCLIS inventory via a site discovery at which no work has started and which, based on review, 
do not warrant any type of additional Superfund activity. For such sites, the typical PA reporting requirements are 
abbreviated. The APA Checklist or an APA report must address the requirements set forth in the Oil and Hazardous 
Substances National Contingency Plan (NCP). 
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For more information on Abbreviated Preliminary Assessments please refer to Abbreviated Preliminary 
Assessment fact sheet (OSWER 9375.2-09FS) This fact sheet provides guidance for conducting this type of assessment. 

Backlogs: The Preliminary Assessment backlog consists of sites with a Non-NPL Status of either APA start 
needed@ or APA ongoing@. 

Definition of Accomplishment: 

PA Starts - A PA (Action Name = Preliminary Assessment) is started when the region begins collecting data and 
performing other tasks related to development of the PA report; or when the region signs a letter, form, memo, or issues a 
Technical Direction Document (TDD) to the EPA contractor or State/Tribal government (where applicable), requesting 
performance of a PA at a specific site or group of sites; or when EPA receives written confirmation from a State/Tribal 
government that the State/Tribal government will conduct the PA; and CERCLIS contains the actual PA start date (Actual 
Start) and an action lead of: AFund-Financed (F)@; AEPA-In House (EP)@; AState (S)@; or ATribal (TR)@. PA start dates are 
required and are used by HQ as a program measure. 

APA Starts - An Abbreviated PA is started when the region begins collecting data and performing other tasks 
related to development of the PA report; or when the region signs a letter, form, memo, or issues a Technical Direction 
Document (TDD) to the EPA contractor or State/Tribal government (where applicable), requesting performance of a PA at 
a specific site or group of sites; or when EPA receives written confirmation from a State/Tribal government that the 
State/Tribal government will conduct the PA. 

PA Completions - A Preliminary Assessment (Action Name = Preliminary Assessment) is completed when: 

- A PA Report has been developed by EPA; or received by the region from the Federal contractor or 
State/Tribal government; and the appropriate Regional official signs a letter, form, or memo approving the 
PA report. The PA actual completion date is the date the PA report is approved; and 

- CERCLIS contains the actual PA completion date (Actual Complete), a valid lead (Lead), and a Adecision@on 
whether further activities are necessary in the Qualifier field; and 

- The decision is documented by completing the Site Decision Form 9100-3 in CERCLIS or an equivalent 
document. The decision document must be printed, signed by the appropriate Regional official, and placed 
in the file. 

A valid decision must be recorded in CERCLIS upon completion of the PA. Please refer to Exhibit A.2 in section 
A.A.5 for a list of valid qualifiers for this action and a description of each qualifier. 

APA Completions - An Abbreviated Preliminary Assessment is completed when an APA checklist or equivalent 
report has been completed by EPA; or received by the region from the Federal contractor or State/Tribal government; and 
the appropriate Regional official signs a letter, form, or memo approving the APA report.  The APA actual completion date 
is the date the APA report is approved. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

Regions should attempt to complete PAs at non-Federal Facility sites listed in CERCLIS within one year of the 
site discovery completion date. 

If a region decides to perform an Abbreviated Preliminary Assessment (APA) rather than a Preliminary 
Assessment, it needs to be indicated on the SCAP Information screen.  Once an APA is selected on the SCAP 
Information screen, the definition, documentation, and special notes changes will be reflected on the screen. PA starts 
and completions (Actual Start and Complete) are reported site-specifically in CERCLIS. Preliminary Assessment 
completions at non-Federal Facility sites is a program measure. 
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Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the 
CERCLIS inventory. As new actions and new dates are entered into CERCLIS, the system will ask the user to confirm or 
change this value as appropriate. 

Data Entry Timeliness Requirement: 

SPIM Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered 
By 

Action Name = 
Preliminary 
Assessment 
(PA) 

Program 
Measure 

F, EP, 
S, TR 

Starts: 

Letter, form, memo; 

Technical Direction 
Document (TDD); 

Written confirmation from 
a State/Tribal government 
that the State/Tribal 
government will conduct 
the PA. 

Starts: 

Signed by region. 

Date TDD is 
issued. 

Date EPA receives 
confirmation. 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the 
event occurs. However, 
data must be entered prior 
to the quarterly pull for the 
quarter in which the event 
occurs. (Generally, the 
quarterly pull occurs on the 
fifth business day following 
the end of FYQ1, FYQ2 
and FYQ3, and on the tenth 
business day following the 
end of FYQ4.) 

Action Name = 
Preliminary 
Assessment 
(PA) 

Program 
Measure 

F, EP, 
S, TR 

Completions: 

PA report; 

Letter, form, or memo 
approving the PA report; 

Site decision Form 9100-3 
in CERCLIS or equivalent 
document. 

Completions: 

Signed by the 
appropriate 
Regional official. 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the 
event occurs. However, 
data must be entered prior 
to the end of the quarter in 
which the event occurs. 
(Generally, the quarterly 
pull occurs on the fifth 
business day following the 
end of FYQ1, FYQ2 and 
FYQ3, and on the tenth 
business day following the 
end of FYQ4.) 

f. FEDERAL FACILITY PRELIMINARY ASSESSMENT REVIEWS 

Definition: 

Federal Facility Preliminary Assessment Review is a quality assurance review of a PA report submitted by 
another Federal Agency. EPA =s involvement in PAs at Federal facilities differs from that at non-Federal facilities.  While 
EPA conducts or funds development of PAs at non-Federal facilities, EPA=s role at Federal facilities is limited to reviewing 
PA reports developed and submitted by the Federal agencies responsible for a given Federal facility.  Upon reviewing the 
PA for completeness, and working with the other Federal agency to address any deficiencies, EPA then determines what 
next steps are appropriate with respect to NPL listing. 

Backlogs: The Federal Facility PA Review backlog consists of Federal facility sites with a Non-NPL Status of 
AFF-PA review needed@ or AFF-PA review ongoing.@ 

Change 3, FY 06/07 SPIM A-17 November 9, 2006 



OSWER Directive 9200.3-14-1G-R 

Definition of Accomplishment: 

Federal Facility PA Review Starts - A Federal Facility PA Review (Action Name = Federal Facility Preliminary 
Assessment Review) is started when the EPA starts an in-house review of the Federal facility PA or sends a letter, form, 
or memo to the EPA contractor requesting review of the Federal facility PA report, and CERCLIS contains the actual PA 
start date (Actual Start) and a valid action lead. 

Federal Facility PA Review Completions - A Federal Facility PA Review (Action Name = Federal Facility 
Preliminary Assessment Review) is completed when: 

- The appropriate Regional official signs a letter, form, or memo approving the PA report.  The Federal Facility 
Preliminary Assessment Review actual completion date is the date the Federal facility PA report is 
approved; 

- CERCLIS contains the actual Federal Facility Preliminary Assessment Review completion date (Actual 
Complete) a lead and a Adecision@ on whether further activities are necessary in the Qualifier field; and 

- The decision is documented by completing the Site Decision Form 9100-3 in CERCLIS or an equivalent 
document. The decision document must be printed, signed by the appropriate Regional official, and placed 
in the file. 

A valid decision must be recorded in CERCLIS upon completion of a Federal facility PA Review. Please refer to 
Exhibit A.2 in section A.A.5 for a list of valid qualifiers for this action and a description of each qualifier. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

Regions should attempt to complete PA reviews at Federal facility sites listed in the CERCLIS inventory within 
18 months of the site discovery completion date.  Federal facility PA review starts and completions are reported site-
specifically in CERCLIS. Federal Facility Preliminary Assessment Review starts and completions are program measures. 

If the Federal facility PA report does not provide sufficient information to make a NPL assessment decision, the 
report should be referred back to the Federal facility (SubAction Name = Referred back to Fed Fac). The date the report is 
referred back to the Federal facility is entered into CERCLIS as the actual completion date (Actual Complete).  The actual 
completion date and qualifier for the Federal Facility Preliminary Assessment Review should not be entered until all the 
report deficiencies have been addressed. 

Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the 
CERCLIS inventory. As new actions and new dates are entered into CERCLIS, the system will ask the user to confirm or 
change this value as appropriate. 
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Data Entry Timeliness Requirement: 

SPIM Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered 
By 

Action Name = 
Federal 
Facility 
Preliminary 
Assessment 
Review (RX) 

Program 
Measure 

F, EP, 
S, TR 

Start: 

Region begins review of 
Federal facility PA report; 

Letter, form, memo; 

Technical Direction 
Document (TDD). 

Start: 

Signed by region. 

Issued to EPA 
contractor or State/ 
Tribal government. 

It is good management 
practice to enter data 
regarding the event as 
soon as practicable after 
the event occurs. 
However, data must be 
entered prior to the 
quarterly pull for the 
quarter in which the 
event occurs. 
(Generally, the quarterly 
pull occurs on the fifth 
business day following 
the end of FYQ1, FYQ2 
and FYQ3, and on the 
tenth business day 
following the end of 
FYQ4.) 

Completion: 

PA Report; 

Letter, form, or memo 
approving the PA report; 

Site Decision Form 9100
3 in CERCLIS or an 
equivalent document. 

Completion: 

Signed by the 
appropriate Regional 
official 

g. SITE INSPECTIONS (SI) AT NON-FEDERAL FACILITY SITES 

Definition: 

The SI (Action Name = Site Inspection) involves the collection of field data from a suspected hazardous waste 
site to confirm or deny the presence of contamination and to further characterize contaminants, migration pathways, and 
background contaminant levels. The SI serves as a further screening activity to determine what steps, if any, need to 
occur next at the site. Regions should employ Field Analytical Sampling (FAS) techniques wherever practical during 
conduct of SI activities. 

Regions have also been encouraged to further reduce repetitive tasks and costs by combining site assessment 
and removal evaluation activities where warranted by site conditions. This AIntegrated Removal/Remedial Evaluation@ 
activity is discussed in a separate measure. 

Backlogs: The Site Inspection backlog consists of sites with a Non-NPL Status of either ASI start needed@orASI 
ongoing@. 

Definition of Accomplishment: 

SI Starts - A SI (Action Name = Site Inspection) start date at a non-Federal facility site is defined as the date 
when EPA or the State/Tribal government signs a letter, memo or form approving the site-specific SI work plan, or a 
Technical Direction Document (TDD) is issued to the contractor at a site (refer to OSWER Publication #9345.1-03 FS for 
further guidance on defining SI starts) and CERCLIS contains the actual SI start date (Actual Start) and an action lead of: 
AFund-Financed (F)@; AEPA-In House (EP)@; AState (S)@; or ATribal (TR)@. SI start dates are required. 

SI Completions - A SI (Action Name = Site Inspection) is completed when: 
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- A SI Report has been generated by EPA; or received by the region from the Federal contractor or 
State/Tribal government; and the appropriate Regional official signs a letter, form, or memo approving the SI 
report. The SI actual completion date is the date the SI report is approved; and 

- CERCLIS contains the actual SI completion date (Actual Complete), a valid lead (Lead), and a Adecision@on 
whether further activities are necessary in the Qualifier field; and 

- The decision is documented by completing the Site Decision Form 9100-3 in CERCLIS or an equivalent 
document. The decision document must be printed, signed by the appropriate Regional official, and placed 
in the file. 

A valid decision must be recorded in CERCLIS upon completion of the SI. Please refer to Exhibit A.2 in section 
A.A.5 for a list of valid qualifiers for this action and a description of each qualifier. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

Planning dates are not required for SIs. Actual start and completion dates are required for SIs. SI starts (Actual 
Start) and completions (Actual Complete) are reported site-specifically in CERCLIS. Site Inspection starts and 
completions at non-Federal Facility sites are program measures.  

Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the 
CERCLIS inventory. As new actions and new dates are entered into CERCLIS, the system will ask the user to confirm or 
change this value as appropriate. 

Data Entry Timeliness Requirement: 

SPIM 
Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation Required Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered 
By 

Action 
Name = Site 
Inspection 
(SI) 

Program 
Measure 

F, EP, 
S, TR 

Start: 

Letter, memo, or form 
approving the site-specific SI 
work plan, 

Technical Direction 
Document (TDD). 

Start: 

Signed by EPA or the 
State/Tribal 
government. 

Issued to contractor 

It is good management 
practice to enter data 
regarding the event as 
soon as practicable after 
the event occurs. 
However, data must be 
entered prior to the 
quarterly pull for the 
quarter in which the 
event occurs. 
(Generally, the quarterly 
pull occurs on the fifth 
business day following 
the end of FYQ1, FYQ2 
and FYQ3, and on the 
tenth business day 
following the end of 
FYQ4.) 

Completion: 

SI Report and signed letter, 
form, or memo approving the 
SI report. Site Decision Form 
9100-3 in CERCLIS or an 
equivalent document. 

Completion: 

Signed by appropriate 
Regional official. 
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h. SITE REASSESSMENT 

Definition: 

A Site Reassessment represents the gathering and evaluation of new information on a site previously assessed 
under the Federal Superfund Program to determine whether further Superfund attention is needed.  A Site Reassessment 
serves as a supplement to previous assessment work, and not as a replacement for traditional assessment activities (e.g., 
Preliminary Assessment, Site Inspection).  The scope of work for a Site Reassessment activity is flexible, but will usually 
represent a component of a traditional site assessment action. The intent of the Site Reassessment action is to document 
the expenditure of Superfund resources on older sites where EPA has received new information or learned that site 
conditions have changed. This action is also used to record further assessment decisions made after reviewing this new 
site information. A brief summary of work performed as part of the Site Reassessment action and the related site decision 
as a result of this work must be documented by completing the Site Decision Form 9100-3 in CERCLIS, or an equivalent 
document. Correction of site disposition decisions (i.e., action qualifiers) based solely on file reviews should be 
documented using the historical lockout feature in CERCLIS and not as a new Site Reassessment action. 

Definition of Accomplishment: 

Site Reassessment Starts - A Site Reassessment (Action Name = Site Reassessment) start is defined as the date 
when EPA or State/Tribal government signs a letter, memo or form approving the site-specific Site Reassessment work 
plan or a TDD is issued to the contractor at a site and CERCLIS contains the actual Site Reassessment start date (Actual 
Start) and an action lead (Lead) of: AFund-Financed (F)@; AEPA-In House (EP)@; AState (S)@; or ATribal (TR)@. 

Site Reassessments Completions - A Site Reassessment (Action Name = Site Reassessment) is complete when: 

- A Site Reassessment report has been developed by EPA, or received by the region from the Federal 
contractor, or the State/Tribal government, and the appropriate Regional official signs a letter, form, or 
memo approving the Site Reassessment report. The Site Reassessment actual completion date is the date 
the Site Reassessment report is approved, and 

- CERCLIS contains the actual Site Reassessment completion date (Actual Complete), a valid lead (Lead), and 
a valid Adecision@ on whether further activities are necessary in the Qualifier field; and 

- The decision is documented by completing the Site Decision Form 9100-3 in CERCLIS or an equivalent 
document. The decision document must be printed, signed by the appropriate Regional official, and placed 
in the file. 

A valid decision must be recorded in CERCLIS upon completion of the Site Reassessment. Please refer to Exhibit 
A.2 in section A.A.5 for a list of valid qualifiers for this action and a description of each qualifier. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

Planning dates are not required for Site Reassessment. Actual start and completion dates are required for Site 
Reassessment. Site Reassessment starts (Actual Start) and completions (Actual Complete) are reported site-specifically 
in CERCLIS. Site Reassessment starts and completions are program measures for non-Federal facilities.  

Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the 
CERCLIS inventory. As new actions and new dates are entered into CERCLIS, the system will ask the user to confirm or 
change this value as appropriate. 
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Data Entry Timeliness Requirement: 

SPIM 
Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation Required Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered 
By 

Action Name 
= Site 
Reassessment 
(OO) 

Program 
Measure 

F, EP, 
S, TR 

Start: 

Letter, memo, or form 
approving the site-specific 
work plan or a TDD is 
issued. 

Start: 

Signed by the EPA or 
State/Tribal 
government. 

It is good management 
practice to enter data 
regarding the event as 
soon as practicable after 
the event occurs. 
However, data must be 
entered prior to the 
quarterly pull for the 
quarter in which the event 
occurs. (Generally, the 
quarterly pull occurs on 
the fifth business day 
following the end of 
FYQ1, FYQ2 and FYQ3, 
and on the tenth business 
day following the end of 
FYQ4.) 

Completion: 

Site Reassessment report; 

Letter, form, or memo 
approving the report; 

Site Decision Form 9100-03, 
or an equivalent document. 

Completion: 

Signed by 
appropriate Regional 
official. 

i. EXPANDED SITE INSPECTIONS (ESI) AT NON-FEDERAL FACILITY SITES 

Definition: 

The ESI (Action Name = Expanded Site Inspection) collects additional data beyond that collected in the SI to 
evaluate the site for HRS scoring.  ESIs are reserved for more complex sites that cannot be adequately characterized using 
standard SI methodologies. Installation of groundwater monitoring wells is typical of activities performed under the ESI. 

Regions also have been encouraged to further reduce repetitive tasks and costs by combining site assessment 
and removal evaluation activities where warranted by site conditions. This is called an integrated removal/remedial 
evaluation (Action Name = Int. Rmvl Assess and Expanded Site Inspection). 

Regions should employ FAS techniques wherever practical during ESI activities. 

Backlogs: The Expanded Site Inspection backlog consists of sites where the Non-NPL Status is either AESI start 
needed@ or AESI ongoing@. 

Definition of Accomplishment: 

ESI Starts - An ESI (Action Name = Expanded Site Inspection) start is defined as the date when EPA or 
State/Tribal government signs a letter, memo or form approving the site specific ESI work plan or a Technical Direction 
Document is issued to the contractor at a site and CERCLIS contains the actual ESI start date (Actual Start) and an action 
lead (Lead) of: AFund-Financed (F)@; AEPA-In House (EP)@; AState (S)@; or ATribal (TR)@. 

ESI Completions - An ESI (Action Name = Expanded Site Inspection) is complete when: 

- An ESI Report has been developed by EPA; or received by the region from the Federal contractor; or the 
State/Tribal government; and the appropriate Regional official signs a letter, form, or memo approving the 
ESI report. The ESI actual completion date is the date the ESI report is approved; and 

- CERCLIS contains the actual ESI completion date (Actual Complete), a valid lead (Lead), and a valid 
Adecision@ on whether further activities are necessary in the Qualifier field; and 
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- The decision is documented by completing the Site Decision Form 9100-3 in CERCLIS or an equivalent 
document. The decision document must be printed, signed by the appropriate Regional official, and placed 
in the file. 

A valid decision must be recorded in CERCLIS upon completion of the ESI.  Please refer to Exhibit A.2 in section 
A.A.5 for a list of valid qualifiers for this action and a description of each qualifier. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

Planning dates are not required for ESIs.  Actual start and completion dates are required for ESIs. ESI starts 
(Actual Start) and completions (Actual Complete) are reported site-specifically in CERCLIS. ESI starts and completions 
are program measures for non-Federal facilities.  

Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the 
CERCLIS inventory. As new actions and new dates are entered into CERCLIS, the system will ask the user to confirm or 
change this value as appropriate. 

Data Entry Timeliness Requirement: 

SPIM 
Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation Required Documentation 
Approval/ Date 
Requirements 

Data Must Be 
Entered By 

Action Name 
= Expanded 
Site 
Inspection 
(ES) 

Program 
Measure 

F, EP, 
S, TR 

Start: 

Letter, memo, or form 
approving the site specific 
work plan or 

TDD 

Start: 

Signed by the EPA or 
State/Tribal 
government. 

Issued to the 
contractor at a site. 

It is good management 
practice to enter data 
regarding the event as 
soon as practicable after 
the event occurs. 
However, data must be 
entered prior to the 
quarterly pull for the 
quarter in which the 
event occurs. 
(Generally, the 
quarterly pull occurs on 
the fifth business day 
following the end of 
FYQ1, FYQ2 and 
FYQ3, and on the tenth 
business day following 
the end of FYQ4.) 

Completion: 

ESI report; 

Letter, form, or memo 
approving the ESI report; 

Site Decision Form 9100-3 in 
CERCLIS or an equivalent 
document. 

Completion: 

Signed by appropriate 
Regional official. 

j. FEDERAL FACILITY SI REVIEWS 

Definition: 

A Federal facility SI Review (Action Name = Federal Facility SI Review) is an EPA quality assurance review of a 
SI report submitted by another Federal agency. EPA =s involvement in SI activities at Federal facilities differs from that at 
non-Federal facilities.  While EPA conducts or funds development of SIs at non-Federal facilities, EPA=s role at Federal 
facilities is limited to reviewing SI reports developed and submitted by the Federal agencies responsible for a given 
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Federal facility. Upon reviewing the SI for completeness, and working with the other Federal agency to address any 
deficiencies, EPA then determines what next steps are appropriate with respect to NPL listing. 

Backlogs: The Federal Facility SI Review backlog consists of sites with a Non-NPL Status of AFF-SI review 
needed@ or AFF-SI review ongoing.@ 

Definition of Accomplishment: 

Federal Facility SI Review Starts - A Federal facility SI review (Action Name = Federal Facility SI Review) is 
started when EPA starts in-house review of the Federal Facility SI report, or sends a letter, form, or memo to the EPA 
contractor requesting review of the Federal facility SI report; and CERCLIS contains the actual Federal Facility SI Review 
start date (Actual Start) and a valid action lead. 

Federal Facility SI Review Completions - A Federal facility SI Review (Action Name = Federal Facility SI 
Review) is completed when: 

- The appropriate Regional official signs a letter, form, or memo approving the Federal facility SI report.  The 
date the Federal facility SI report is approved is entered into CERCLIS as the actual completion date of the 
Federal facility SI report; and 

- CERCLIS contains the actual completion date (Actual Complete) of the Federal Facility SI Review, a lead 
and a valid Adecision@ on whether further activities are necessary in the Qualifier field; and 

- The decision is documented by completing the Site Decision Form 9100-3 in CERCLIS or an equivalent 
document. The decision document must be printed, signed by the appropriate Regional official, and placed 
in the file. 

A valid decision must be recorded in CERCLIS upon completion of the Federal facility SI reviews. Please refer to 
Exhibit A.2 in section A.A.5 for a list of valid qualifiers for this action and a description of each qualifier. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

Planning dates are not required for Federal facility SI reviews. Actual start and completion dates are required for 
Federal facility SI reviews.  Federal facility SI Review starts (Actual Start) and completions (Actual Complete) are reported 
site-specifically in CERCLIS. Federal facility SI Review starts and completions are program measures. 

If the Federal facility SI report does not provide sufficient information to make a NPL assessment decision, the 
report should be referred back to the Federal facility (SubAction Name = Referred back to Fed Fac). The date the report is 
referred back to the Federal facility is entered into CERCLIS as the actual completion date (Actual Complete). The actual 
completion date and qualifier for the Federal Facility Site Inspection Review should not be entered until all the report 
deficiencies have been addressed. 

Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the 
CERCLIS inventory. As new actions and new dates are entered into CERCLIS, the system automatically will ask the user 
to confirm or change this value as appropriate. 
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Data Entry Timeliness Requirement: 

SPIM 
Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation Required Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered 
By 

Action Name 
= Federal 
Facility SI 
Review (TY) 

Program 
Measure 

F, EP, 
S, TR 

Start: 

Region begins review of 
Federal Facility SI report; 

Technical Direction 
Document (TDD). 

Start: 

Sent to EPA 
contractor. 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the 
event occurs. However, 
data must be entered prior 
to the quarterly pull for the 
quarter in which the event 
occurs. (Generally, the 
quarterly pull occurs on the 
fifth business day following 
the end of FYQ1, FYQ2 
and FYQ3, and on the tenth 
business day following the 
end of FYQ4.) 

Completion: 

Letter, form, or memo 
approving the Federal 
Facility SI report; 

Site Decision Form 9100-3 
or equivalent document. 

Completion: 

Signed by 
appropriate 
Regional official. 

k. FEDERAL FACILITY ESI REVIEWS 

Definition: 

A Federal facility ESI Review (Action Name = Federal Facility ESI Review) is an EPA quality assurance review of 
an ESI report submitted by another Federal agency. EPA =s involvement in ESI activities at Federal facilities differs from 
that at non-Federal facilities. While EPA conducts or funds development of ESIs at non-Federal facilities, EPA=s role 

at Federal facilities is limited to reviewing ESI reports developed and submitted by the Federal agencies 
responsible for a given Federal facility. Upon reviewing the ESI for completeness, and working with the other Federal 
agency to address any deficiencies, EPA then determines what next steps are appropriate with respect to NPL listing. 

Backlogs: The Federal Facility ESI Review backlog consists of sites having a Non-NPL Status of AFF-ESI review 
needed@ or FF-ESI review ongoing@. 

Definition of Accomplishment: 

Federal Facility ESI Review Starts - A Federal facility ESI review (Action Name = Federal Facility ESI Review) 
is started when EPA starts in-house review of the Federal Facility ESI report, or sends a letter, form, or memo to the EPA 
contractor requesting review of the Federal Facility ESI report; and CERCLIS contains the actual Federal Facility ESI 
Review start date (Actual Start) and a valid action lead. 

Federal Facility ESI Review Completions - A Federal Facility ESI Review (Action Name = Federal Facility ESI 
Review) is completed when: 

- The appropriate Regional official signs a letter, form, or memo approving the Federal facility ESI report. The 
date the Federal facility ESI report is approved is entered into CERCLIS as the actual completion date of the 
Federal Facility, ESI report; and 

- CERCLIS contains the actual completion date (Actual Complete) of the Federal Facility ESI Review, a lead 
(Lead), and a valid Adecision@ on whether further activities are necessary in the Qualifier field; and 

- The decision is documented by completing the Site Decision Form 9100-3 in CERCLIS or an equivalent 
document. The decision document must be printed, signed by the appropriate Regional official, and placed 
in the file. 
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A valid decision must be recorded in CERCLIS upon completion of the Federal facility ESI reviews. Please refer 
to Exhibit A.2 in section A.A.5 for a list of valid qualifiers for this action and a description of each qualifier. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

Planning dates are not required for Federal facility ESI reviews. Actual start and completion dates are required 
for Federal facility ESI reviews. Federal Facility ESI Review starts (Actual Start) and completions (Actual Complete) are 
reported site-specifically in CERCLIS. Federal Facility ESI Review starts and completions are program measures. 

If the Federal facility ESI report does not provide sufficient information to make a NPL assessment decision, the 
report should be referred back to the Federal facility (SubAction Name = Referred back to Fed Fac). The date the report is 
referred back to the Federal facility is entered into CERCLIS as the actual completion date (Actual Complete).  The actual 
completion date and qualifier for the Federal Facility Expanded Site Inspection Review should not be entered until all the 
report deficiencies have been addressed. 

Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the 
CERCLIS inventory. As new actions and new dates are entered into CERCLIS, the system will ask the user to confirm or 
change this value as appropriate. 

Data Entry Timeliness Requirement: 

SPIM Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered 
By 

Action Name = 
Federal Facility 
ESI Review 
(TZ) 

Program 
Measure 

F, EP, 
S, TR 

Start: 

Region begins review of 
Federal Facility ESI 
report; 

Technical Direction 
Document (TDD). 

Start: 

Sent to EPA 
contractor. 

It is good management 
practice to enter data 
regarding the event as 
soon as practicable after 
the event occurs. 
However, data must be 
entered prior to the 
quarterly pull for the 
quarter in which the event 
occurs. (Generally, the 
quarterly pull occurs on 
the fifth business day 
following the end of 
FYQ1, FYQ2 and FYQ3, 
and on the tenth business 
day following the end of 
FYQ4.) 

Completion: 

Letter, form, or memo 
approving the Federal 
Facility ESI report; 

Site Decision Form 9100
3 or equivalent document. 

Completion: 

Signed by 
appropriate Regional 
official. 
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l. 	 INTEGRATED EXPANDED SITE INSPECTION/REMEDIAL INVESTIGATION (ESI/RI) AT NON
FEDERAL FACILITY SITES 

Definition: 

The integrated ESI/RI (Action Name = ESI/RI) is an assessment consisting of an ESI and a RI. The ESI/RI is 
used to expedite remedial response by gathering site characterization data common to both ESI and RI activities in one 
step, thereby expediting the later collection of data when comprehensive RI activities are performed. The goal of ESI/RIs 
is to save time and costs characterizing sites when compared to the traditional, sequential ESI-NPL Listing-RI process.  
ESI/RIs facilitate but do not replace RIs, and are recommended at sites where conditions indicate that the HRS score will 
be above 28.5 and a remedial response will be needed. The RI portion of an ESI/RI is intended to be a site-wide activity.  
ESI/RIs actions should be entered into CERCLIS at operable unit >00=. 

ESI/RIs may not always be feasible given known site conditions and activities completed to date. In some cases, 
it may be more prudent to conduct a separate ESI and RI.  The definitions for RI/FS Completion and RI Completion (see 
definitions in Appendix B) are different from the definition for ESI/RI Completion. The definition of an ESI/RI Completion 
is the same as that of an ESI Completion.  If an ESI/RI action is recorded in CERCLIS, a stand-alone ESI event (Action 
Name = Expanded Site Inspection) should not be recorded at that site. 

Regions are also encouraged to further reduce repetitive tasks and costs by combining site assessment and 
removal evaluation activities where warranted by site conditions. This is called an integrated removal/remedial evaluation 
(Action Name = Int Rmvl Assess and ESI/RI) and is further discussed in a separate section below. 

Backlogs: The ESI/RI backlog consists of sites with a Non-NPL Status of either AIntegrated ESI/RI start needed@ 
or AIntegrated ESI/RI ongoing@. 

Definition of Accomplishment: 

ESI/RI Starts - ESI/RI (Action Name = ESI/RI) start date is defined as the date when EPA approves the site-
specific ESI/RI work plan and CERCLIS contains the actual ESI/RI start date (Actual Start) and an action lead of: AFund-
Financed (F)@; AEPA-In House (EP)@; AState (S)@; or ATribal (TR)@. 

ESI/RI Completions - An ESI/RI (Action Name =ESI/RI) is complete when: 

- An ESI/RI Report has been reviewed and accepted by the region and the appropriate Regional official signs 
a letter, form, or memo approving the ESI/RI report. The ESI/RI actual completion date is the date the ESI/RI 
report is approved; and 

- The following has been recorded in CERCLIS: the actual ESI/RI completion date (Actual Complete); a valid 
lead (Lead); and a Adecision@ on whether further activities are necessary in the Qualifier field; and 

- The decision is documented by completing the Site Decision Form 9100-3 in CERCLIS or an equivalent 
document. The decision document must be printed, signed by the appropriate Regional official, and placed 
in the file. 

A valid decision must be recorded in CERCLIS upon completion of the ESI/RI. Please refer to Exhibit A.2 in 
section A.A.5 for a list of valid qualifiers for this action and a description of each qualifier. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

Planned start and completion dates are not required for ESI/RIs.  Actual start and completion dates are required 
for ESI/RIs. ESI actions (Action Name = Expanded Site Inspection) should not be recorded separately in CERCLISif they 
are conducted as part of an ESI/RI. ESI/RI starts and completions at non-Federal Facility sites are program measures.  
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Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the 
CERCLIS inventory. As new actions and new dates are entered into CERCLIS, the system will ask the user to confirm or 
change this value as appropriate. 

Data Entry Timeliness Requirement: 

SPIM 
Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation Required Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered 
By 

Action Name 
= ESI/RI : SS 

Program 
Measure 

F, EP, 
S, TR 

Start: 

Site-specific ESI/RI work 
plan. 

Start: 

Approved by EPA. 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the 
event occurs. However, 
data must be entered prior 
to the quarterly pull for the 
quarter in which the event 
occurs. (Generally, the 
quarterly pull occurs on the 
fifth business day following 
the end of FYQ1, FYQ2 
and FYQ3, and on the tenth 
business day following the 
end of FYQ4.) 

Completion: 

Letter, form, or memo 
approving the ESI/RI report; 

Site Decision Form 9100-3, 
or an equivalent document. 

Completion: 

Signed by 
appropriate 
Regional official. 

m. STATE DEFERRAL OF NON-FEDERAL FACILITY SITES 

Definition: 

State Deferral (Action Name = State Deferral) is an administrative mechanism enabling States and Tribes, under 
their own laws, to respond at sites in the CERCLIS inventory that EPA would otherwise not soon address. Under the 
State Deferral program, EPA anticipates that responses may be quick and efficient, yet still be protective of the 
environment and of communities = rights to participate in the decision-making process.  Refer to the AGuidance on Deferral 
of NPL Listing Determinations While States Oversee Response Actions@ (OSWER Directive 9375.6-11, May 1995) for 
additional information on this program. 

Backlogs: The State Deferral backlog consists of CERCLIS sites with a Non-NPL Status of ADeferral of NPL 
listing decision while States oversee response@. 

Definition of Accomplishment: 

State Deferral Starts - The State Deferral (Action Name = State Deferral) process start is defined as the date 
when the Regional Superfund program director and the State program director sign a document deferring the site to the 
State under the terms established in the deferral guidance.  A State Deferral action must be recorded in CERCLISwith an 
action lead (Lead) of AState Deferral (SD)@. State deferrals are applicable only to non-Federal facility sites that are not on 
the NPL. 

State Deferral Completions  The State Deferral (Action Name = State Deferral) completion date is defined as 
either: 1) the signature date of a formal regional document confirming that the deferral has been completed successfully, 
or terminating the deferral agreement; or 2) 90 days after the date EPA receives State certification that the deferral has 
been completed. The outcome (Qualifier) of the State deferral must be entered with the completion date. 

Valid decisions (Qualifiers) must be recorded in CERCLIS upon completion of the State Deferral. Please refer to 
Exhibit A.2 in section A.A.5 for a list of valid qualifiers for this action and a description of each qualifier. 
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Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

Six SubActions can be entered for the State Deferral action to generically capture the different cleanup phases a 
site may be undergoing. These SubActions include: 

1. Comprehensive Site Investigation (SubAction Name = Comprehensive Site Investigation) 
2. Remedy Selection (SubAction Name = Remedy Selection); 
3. Design (SubAction Name = Design); 
4. Construction (SubAction Name = Construction); 
5.  Post-Construction Maintenance (SubAction Name = Post Construction Maintenance); and 
6. Short Term Cleanup (SubAction Name = Short Term Cleanup) 

SubAction start and comp letion dates and SubAction lead codes are available for documenting the start and 
completion of the different cleanup phases being conducted at non-NPL sites by non-EPA parties.  

Planned start and completion dates are not required for State Deferral actions.  Actual start and completion dates 
are required. Sites successfully completing the deferral process are eligible for archiving (removal) from the CERCLIS 
inventory. State Deferral starts and completions are program measures. 

Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the 
CERCLIS inventory. As new actions and new dates are entered into CERCLIS, the system will ask the user to confirm or 
change this value as appropriate. 

Data Entry Timeliness Requirement: 

SPIM 
Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation Required Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered 
By 

Action 
Name = 
State 
Deferral 
(AQ) 

Program 
Measure 

SD Start: 

Document deferring the site to 
the State. 

Start: 

Signed by Regional 
Superfund program 
director and State 
program director. 

It is good management 
practice to enter data 
regarding the event as 
soon as practicable after 
the event occurs. 
However, data must be 
entered prior to the 
quarterly pull for the 
quarter in which the 
event occurs. 
(Generally, the quarterly 
pull occurs on the fifth 
business day following 
the end of FYQ1, FYQ2 
and FYQ3, and on the 
tenth business day 
following the end of 
FYQ4.) 

Completion: 

Formal regional document 
confirming that the deferral has 
been completed successfully, 
or terminating the deferral 
agreement; or 

State certification that the 
deferral has been completed. 

Completion: 

Signature 

Received by EPA. 
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n. HAZARD RANKING SYSTEM PACKAGE (HRS) 

Definition: 

The HRS Package (Action Name = HRS Package) documents a numeric score of the relative severity of a 
hazardous substance release or potential release based on: (1) the relative potential of substances to cause hazardous 
situations; (2) the likelihood and rate at which the substances may affect human and environmental receptors; and (3) the 
severity and magnitude of potential effects. The HRS Package also includes references and documentation in support of 
the score. The score is computed using the revised Hazard Ranking System (HRS).  Regions are responsible for preparing 
HRS packages for both Federal and non-Federal facility sites.  Regions submit a draft version of the HRS package to HQ 
for quality assurance review. Regions and HQ work together to address issues and agree on a final version of the HRS 
package. Based on results of the completed HRS package and other factors, regions determine what next steps, if any, are 
appropriate for a site (e.g., NPL listing, NFRAP, etc.) 

Backlogs: The HRS backlog consists of sites having Non-NPL Status of either AHRS start needed@ or AHRS 
ongoing@. 

Definition of Accomplishment: 

HRS Package Starts - An HRS Package (Action Name = HRS Package) start is defined as the date when EPA 
signs a memo, form, or letter requesting development of a HRS Package for a specific site and CERCLIS contains the 
actual HRS Package start date (Actual Start) and a valid action lead of AFund-Financed (F)@; AEPA-In House (EP)@; AState 
(S)@; or ATribal (TR)@. HRS Package start dates are required for both Federal and non-Federal facility sites, and are used to 
identify the status of sites in the site assessment pipeline and to measure activity durations. Due to the pre-decisional 
nature of HRS packages, regions may postpone entry of HRS start dates until after the HRS package has gone through 
HQ quality assurance review or after the site has been proposed to the NPL. 

HRS Package Completions - An HRS Package (Action Name = HRS Package) is complete when: 

- An HRS Package has completed HQ quality assurance review and HQ and the region agree to a final 
version, or an HRS package has completed regional quality control review and the HRS package will not be 
submitted to HQ for quality assurance review; and 

- The following has been recorded in CERCLIS: the approval date for the final version of the HQ QA reviewed 
(if submitted to HQ) or regional QC reviewed (if not submitted to HQ) HRS Package date as the actual HRS 
Package completion date (Actual Complete), a lead (Lead), and a Adecision@ on whether further activities are 
necessary in the Qualifier field. Since HRS packages are pre-decisional, entry of HRS Package completion 
dates in CERCLIS may be delayed until after the site is proposed to the NPL, if applicable; and 

- The decision is documented by completing the Site Decision Form 9100-3 in CERCLIS or an equivalent 
document. The decision document must be printed, signed by the appropriate Regional official, and placed 
in the file. 

Note: Submission of HRS Packages to HQ for technical assistance does not represent an HRS Package 
completion. 

A valid decision must be recorded in CERCLIS upon completion of the HRS Package. Please refer to Exhibit A.2 
in section A.A.5 for a list of valid qualifiers for this action and a description of each qualifier. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

Planned start and completion dates are not required for HRS Packages. Actual start and completion dates are 
required for HRS Packages. HRS Package starts and completions at both Federal and non-Federal Facilities are program 
measures. 
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Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the 
CERCLIS inventory. As new actions and new dates are entered into CERCLIS, the system will ask the user to confirm or 
change this value as appropriate. 

Data Entry Timeliness Requirement: 

SPIM Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered 
By 

Action Name = 
HRS Package 
(HR) 

Program 
Measure 

F, EP, 
S, TR 

Start: 

Letter, form, or memo 
requesting site specific 
development of a HRS 
Package 

Start: 

EPA signature. 

It is good management 
practice to enter data 
regarding the event as 
soon as practicable after 
the event occurs. 
However, data must be 
entered prior to the 
quarterly pull for the 
quarter in which the site is 
proposed to the NPL. 
(Generally, the quarterly 
pull occurs on the fifth 
business day following the 
end of FYQ1, FYQ2 and 
FYQ3, and on the tenth 
business day following the 
end of FYQ4.) 

Completion: 

Site Decision Form 9100
3, or an equivalent 
document. 

Completion: 

Signed by 
appropriate Regional 
official. 

o. INTEGRATED REMOVAL/REMEDIAL EVALUATION 

Definition: 

Integrated Removal/Remedial Evaluations are actions integrating both site assessment (e.g., Preliminary 
Assessment, Site Inspection) and removal assessment activities to reduce the overall time and money spent 
characterizing site conditions. The scope of the Integrated Removal/Remedial Evaluation will depend on which activities 
are being jointly conducted. Seven specific types of Integrated Removal/Remedial Evaluations will be tracked: 

- Integrated Removal Assessments and Preliminary Assessments (Action Name = Int Rmvl Assess and 
Preliminary Assessment); 

- Integrated Removal Assessments and Site Inspections (Action Name = Int Rmvl Assess and Site 
Inspection); 

- Integrated Removal Assessments and Expanded Site Inspections (Action Name - Int. Rmvl Assess and 
Expanded Site Inspection); 

- Integrated Removal Assessments and Hazard Ranking System Packages (Action Name = Int. Rmvl Assess 
and HRS Package); and 

- Integrated Removal Assessments and ESI/RIs (Action Name = Int. Rmvl Assess and ESI/RI). 

Regions are encouraged to make use of integrated assessment approaches wherever appropriate. Requirements 
of site assessment actions (e.g., PA, SI) and removal assessments must still be met, even though they are conducted in an 
integrated fashion.  Refer to appropriate sections of the SPIM and Superfund assessment guidance documents for further 
requirements of stand-alone assessment activities.  The definitions and special planning/reporting requirements for all 
seven types of Integrated Removal/Remedial Evaluations listed above follow the same general concept.  Generic 
definitions and requirements are provided below. 
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For more information on Integrated Removal/Remedial Assessments, please see OSRTI=s Quick Reference 
Guidance Series document titled: AImproving Site Assessment: Integrated Removal and Remedial Site Evaluations@ 
OSWER 9360.0-39FS, PB99-963314; dated April 2000. 

Regions should employ FAS techniques wherever practical during Integrated Removal/Remedial Evaluation 
activities. 

Backlogs: The Integrated Removal/Remedial Evaluation backlog consists of sites having a Non-NPL Status of 
AIntegrated Removal/Remedial evaluation needed@ or AIntegrated Removal/Remedial evaluation ongoing@. 

Definition of Accomplishment: 

Starts - An Integrated Removal/Remedial Evaluation (Action Name = Int. Rmvl Assess and Preliminary 
Assessment, Int. Rmvl Assess and Site Inspection, Int. Rmvl Assess and Expanded Site Inspection, Int. Rmvl Assess and 
ESI/RI, and Int. Rmvl Assess and HRS Package) start date is defined as the date when EPA approves the site-specific 
Integrated Removal/Remedial Evaluation work plan (e.g., Removal Assessment and SI work plan) and CERCLIScontains 
the actual Integrated Removal/Remedial Assessment start date (Actual Start) and an action lead (Lead) of: AFund-
Financed (F)@; AEPA-In House (EP)@; AState (S)@; or ATribal (TR).@ 

Completions - An Integrated Removal/Remedial Evaluation (Action Name = Int. Rmvl Assess and Preliminary 
Assessment, Int. Rmvl Assess and Site Inspection, Int. Rmv l Assess and Expanded Site Inspection, Int. Rmvl Assess and 
ESI/RI, and Int. Rmvl Assess and HRS Package) is complete when: 

- The Integrated Removal/Remedial Evaluation report has been reviewed and accepted by the region and an 
appropriate Regional official signs a letter, form, or memo approving the report.  The report must contain all 
of the information required for the related site assessment and must document the completion of a Removal 
Assessment to determine whether a removal action is necessary. A note to the site file must also be 
prepared indicating that the Integrated Removal/Remedial Evaluation report meets all the requirements for 
the related assessment activities; and 

- The Integrated Removal/Remedial Evaluation report approval date is entered into CERCLIS as the actual 
Integrated Removal/Remedial Assessment completion date (Actual Complete) with a valid lead (Lead); and 

- The decision is documented by completing the Site Decision Form 9100-3 in CERCLIS or an equivalent 
document. The decision document must be printed, signed by the appropriate Regional official, and placed 
in the file. 

A valid decision must be recorded in CERCLIS upon completion of the action. Please refer to Exhibit A.2 in 
section A.A.5 for a list of valid qualifiers for this action and a description of each qualifier. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

Planning dates are not required for Integrated Assessments. Actual start and completion dates are required for 
Integrated Assessments.  Integrated Assessment action qualifiers are required. Integrated Removal Assessment and PA, 
Integrated Removal Assessment and Site Inspection, Integrated Removal Assessment and Expanded Site Inspection, 
Integrated Removal Assessment and ESI/RI and Integrated Removal Assessment and HRS Package starts and 
completions at non-Federal facilities are program measures. 

Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the 
CERCLIS inventory. As new actions and new dates are entered into CERCLIS, the system will ask the user to confirm or 
change this value as appropriate. 
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Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be 
Activity Type Lead Required Approval/ Date Entered By 

Requirements 
Action Name = 
Int Rmvl Assess 
and Preliminary 
Assessment 
(QT) 

Program 
Measure 

F, EP, 
S, TR 

Start: 

Site-specific Integrated 
Removal/Remedial 
Evaluation work plan 
(e.g., Removal 
Assessment and SI work 
plan); 

Start: 

EPA approval. 

It is good management 
practice to enter data 
regarding the event as 
soon as practicable after 
the event occurs. 
However, data must be 
entered prior to the 
quarterly pull for the 
quarter in which the 
event occurs. 
(Generally, the 
quarterly pull occurs on 
the fifth business day 
following the end of 

Int Rmvl Assess 
and Site 
Inspection (QJ) Completion: 

Letter, form, or memo 
approving the Integrated 
Removal/Remedial 
Evaluation report; or 

Note indicating that the 

Completion: 

Signed by appropriate 
Regional official. 

Int Rmvl Assess 
and Expanded 
Site Inspection 
(OY) 

Int Rmvl Assess 
and HRS report meets the FYQ1, FYQ2 and 
Package (OZ) requirements for the FYQ3, and on the tenth 

related assessment 
activities; 

Decision Form 9100-3, or 
an equivalent document. 

business day following 
the end of FYQ4.) 

Int Rmvl Assess 
and ESI/RI (OV) 

p. NPL LISTING 

Definition: 

The NPL is a list of national priorities among the known or threatened releases of hazardous substances, 
pollutants, or contaminants throughout the United States and trust territories. There are three mechanisms for placing 
sites on the NPL for possible remedial action: 

- A site may be included on the NPL if it scores sufficiently high on the Hazard Ranking System (HRS).  The 
HRS serves as a screening device to evaluate the relative threat that uncontrolled hazardous substances 
pose to human health or the environment. As a matter of Agency policy, those sites that score 28.50 or 
greater on the HRS are eligible for the NPL. 

- Each State may designate a single site as its top priority to be listed on the NPL, regardless of the HRS 
score. 

- Certain sites may be listed regardless of their HRS score, if all of the following conditions are met: 
o	 The Agency for Toxic Substances and Disease Registry (ATSDR) of the U.S. Public Health Service has 

issued a health advisory that recommends dissociation of individuals from the release; and 
o	 EPA determines that the release poses a significant threat to public health; and 
o	 EPA anticipates that it will be more cost-effective to use its remedial authority than to use its removal 

authority to respond to the release. 

Backlogs: In general, the backlog for proposing sites to the NPL consists of sites having a Non-NPL Status of 
AHRS Package Completed - Further Evaluation Needed@. 
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Definition of Accomplishment: 

Proposed NPL Listing - The process of proposing a site for placement on the NPL is complete (Actual Complete 
date) when a Proposed Rule proposing the site to the NPL [Action Name = Proposal to NPL] is published in the Federal 
Register. 

Removal of Proposed NPL Listing - The process of removing a site from the list of proposed NPL sites starts 
(Actual Start date) when a proposal to remove the site is published in the Federal Register and is complete (Actual 
Complete date) when final notice of the removal is published in the Federal Register [Action Name = Removed from the 
Proposed NPL]. 

Final NPL Listing - The listing process for a site is complete (Actual Complete date) when a Final Rule adding 
the site to the NPL [Action Name = Final Listing on NPL] is published in the Federal Register. 

Withdrawn from the Final NPL - The process of withdrawing a site is complete (Actual Complete date) when a 
Final Rule withdrawing the site [Action Name - Withdrawn from the NPL] is published in the Federal Register. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

The following data are to be entered into CERCLIS: 

Regional Responsibility 
Regions are responsible for entering the following site-related information.  

- Site name (Listing Site Name will not be editable)

- EPA Site ID

- Street Address

- City

- County

- State

- Zip Code

- Region

- Congressional district

- Regional Latitude and Longitude

- Site Type Category and Site Type Subcategory


HQ Responsibility 
- The NPL listing Actions (Proposal to NPL, Removed from Proposed NPL, Final Listing on NPL, and 

Withdrawn from the NPL; 
- The actual completion date for these actions; 
- An action lead of Fund-financed (F); 
- The NPL Status of AProposed for NPL (P)@, Removed from list of proposed NPL sites (R)@, ACurrently on 

Final NPL (F)@, and AWithdrawn from NPL (W)@, ; 
- Federal Docket Management System (FDMS) number, if not already assigned; 
- The Federal Register citation; 
- The Federal facility status; and 
- Federal Register dates. 

NOTE: Further information on Deletion and Partial Deletion from the NPL can be found in Appendix B of this 
Manual. NPL Listing is a program measure. 
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Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered 
Activity Type Lead Required Approval/ Date By 

Requirements 
Action name = Program F Proposed Rule proposing Published in the It is good management 
Proposal to Measure the site to the NPL. Federal Register. practice to enter data 
NPL (NP) regarding the event as soon 

as practicable after the 
event occurs. However, 
data must be entered prior 
to the quarterly pull for the 
quarter in which the event 
occurs. (Generally, the 
quarterly pull occurs on the 
fifth business day following 
the end of FYQ1, FYQ2 
and FYQ3, and on the tenth 
business day following the 
end of FYQ4.) 

Removed from 
the Proposed 
NPL (NR) 

Start: 

Proposal to remove the 
site. 

Complete: 

Final notice of the 
removal. 

Final Listing on 
the NPL (NF) 

Final Rule adding the site 
to the NPL. 

Withdrawn from 
the NPL (TW) 

Final Rule withdrawing 
the site. 

q. OTHER CLEANUP ACTIVITY (OCA) 

Definition: 

This action is used to document cleanup work at non-NPL sites being conducted by non-EPA parties without 
EPA enforcement or oversight. 

Definition of Accomplishment: 

OCA Starts - An OCA (Action Name = Other Cleanup Activity) start date is defined as the date EPA 
acknowledges that the site is being cleaned up by a non-EPA party as supported by documentation between EPA and the 
non-EPA party leading the cleanup.  Valid leads for Other Cleanup Activity are: State Enforcement (SE), PRP Lead Under 
State (SR), State (S), No Fund Money (SN), Tribal (TR), Federal Facility (FF), PRP Response Under State (PS), and PRP 
(RP). 

OCA FADs - The site has been cleaned up or is making progress toward cleanup as supported by written 
documentation (work sharing agreement, site specific progress report, AOC, remedial action plan, VCP/other MOA, etc.) 
between the non-EPA party and EPA stating that the site has been or is being cleaned up according to appropriate 
cleanup standards. 

OCA Completions - An OCA (Action Name = Other Cleanup Activity) completion date is defined as the date 
EPA receives documentation from the non-EPA party that the site has been cleaned up in accordance with all applicable 
standards and requirements. The date the documentation is received is entered into CERCLIS as the actual completion 
date of the OCA; and 

The decis ion is documented by completing the Site Decision Form 9100-3 in CERCLIS, or an equivalent 
document. The decision document must be printed, signed by the appropriate regional official, and placed in the site file. 

Valid decisions to be recorded in CERCLIS upon completion of the OCA include: 

(H) - High - Higher priority for further assessment; or 
(L) - Low - Lower priority for further assessment; or 
(N) - No further remedial action planned; or 
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(D) - Deferred to RCRA (Subtitle C); or

(DN) - Deferred to NRC; or

(A) - Site is being addressed as part of an NPL site.  A site having an event qualifier of Collapsed should have 
an NPL Status indicator (Site NPL Status) of AA@ and a valid value in the Site Parent ID field; or 
(F) - Referred to the removal program with further remedial assessment needed; or 
(W) - Referred to the removal program with no further remedial assessment needed. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

The following six SubActions can be entered under the Other Cleanup Activity Action to generically capture the 
different cleanup phases a site may be undergoing. 

1. Comprehensive Site Investigation (SubAction Name = Comprehensive Site Investigation) 
2. Remedy Selection (SubAction Name = Remedy Selection); 
3. Design (SubAction Name = Design); 
4. Construction (SubAction Name = Construction); 
5. Post-Construction Maintenance (SubAction Name = Post Construction Maintenance); and 
6. Short Term Cleanup (SubAction Name = Short Term Cleanup). 

SubAction start and completion dates and SubAction lead codes are available for documenting the start and 
completion of the different cleanup phases being conducted at non-NPL sites by non-EPA parties.  

The following action qualifiers are available for these SubActions: 

(H) - High - Higher priority; and 
(L) - Low - Lower priority; and

(Blank) - No qualifier specified.


Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the 
CERCLIS inventory. As new actions and new dates are entered into CERCLIS, the system automatically calculates a new 
value for this field based on the traditional sequence of site assessment work. Regions must confirm or change this value 
as appropriate. 

Data Entry Timeliness Requirement: 

SPIM 
Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentation Approval/ 
Date Requirements 

Data Must Be Entered 
By 

Action name 
= Other 
Cleanup 
Activity 
(VA) 

Program 
Measure 

SE, SR, 
S, SN, 
TR, FF, 
PS, RP 

Start: 

Documentation 
between EPA and 
the non-EPA party 
leading the cleanup. 

Start: 

EPA acknowledges the site 
is being cleaned up by a non-
EPA party. 

It is good management 
practice to enter data 
regarding the event as 
soon as practicable after 
the event occurs. 
However, data must be 
entered prior to the 
quarterly pull for the 
quarter in which the event 
occurs. (Generally, the 
quarterly pull occurs on 

Completion: 

Date the non-EPA party 
completes/completed 
cleanup work at a non-
NPL site. 

November 9, 2006 A-36 Change 3, FY 06/07 SPIM 



 

OSWER Directive 9200.3-14-1G-R 

A.A.10.  TRIBAL INVENTORY INFORMATION 

Native American Interest 

The Native American Interest checkbox is available on the Add Site screen and Site Status and 
Description/Operable Units screen.  ’Yes’ should be selected from the drop down for all tribal sites and indicates that the 
site is or may be of interest to one or more Native American entities whose members or land is directly affected by the 
release. 

Associating site to an American Indian Tribe/Alaskan Native Entity 

The Select/Associate Tribe screen in CERCLIS is used to identify the specific Indian entity (e.g., American 
Indian Tribe or Alaskan Native Corporation) associated with the site. This screen allows users to associate one or more 
Indian entities to a site. The tribes available for selection represent the official list of federally recognized tribes as 
defined in the Tribal Identifier Data Standard. 

Associating an Indian entity to a site may be done at any point in the pipeline.  Users may associate an Indian 
entity to a site when the site is first added to CERCLIS, when an activity occurs at the site where the Indian entity is the 
lead or signs an agreement, or at any other time that an Indian entity shows interest in the activities at the site. 

On Tribal Property 

The On Tribal Property field is used on the Select/Associate Tribe screen to indicate whether the release is on 
the Tribe’s property.  This includes Indian country and any other land owned by an Indian Tribe or an Alaskan  Native 
Corporation. 

TASWER Survey Site 

The Special Initiative Indicator “TASWER Survey Site” is populated by HQ and used to track progress on sites 
included in the Tribal Association for Solid Waste and Emergency Response (TASWER) inventory of Tribal sites 
submitted to EPA in FY2004. 

Tribal Action Lead Codes 

There are two tribal lead codes available for actions on the project schedule: Tribal Lead, Fund Financed 
(TR) and Special Account Financed Action - Tribal Govt.  Action leads are defined on the Project Schedule screen 
and are specific to an action on the schedule. 

A.B. SUBJECT MATTER EXPERTS 

The following table identifies the subject matter experts for Appendix A: Site Assessment and NPL Listing 
Decisions. 

EXHIBIT A.3. SUBJECT MATTER EXPERTS 

Subject Matter Expert Subject Area Phone # 
Randy Hippen Site Assessment/NPL Listing (703) 603-8829 

Robert White SPIM Lead (703) 603-8873 
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